

### Project Construction **Step 5** April 2010 - September 2010



- Traffic and temporary alignment:**
- Academy Boulevard traffic will remain on Academy temporary alignment. Woodmen Road traffic will shift to temporary alignment
- Key activities:**
- Excavate for Academy Boulevard final alignment
  - Complete majority of work on Woodmen Road bridge structure
  - Construct embankment at east end of bridge, and retaining walls in southeast quadrant of intersection
  - Install storm drain on Academy Boulevard
- Milestone:**
- Installation of 42-inch water line complete

### Project Construction **Step 7** June 2011 - July 2011



- Traffic and temporary alignment:**
- Woodmen Road traffic shifts to new bridge.
  - Turning movements restricted for 14 days to allow completion of ramps.
    - Westbound and eastbound Woodmen Road to northbound Academy Boulevard
    - Southbound Academy Boulevard to eastbound and westbound Woodmen Road
- Key activities:**
- Complete ramps at northeast and northwest quadrant of intersection using fast-track construction (day and night work)
  - Remove westbound Woodmen Road temporary alignment
  - Restore Woodmen Commons Shopping Center parking lot

### Project Construction **Step 6** September 2010 - June 2011



- Traffic and temporary alignment:**
- Academy Boulevard traffic shifts to final alignment. Woodmen Road traffic remains on temporary alignment.
- Key activities:**
- Remove Academy Boulevard temporary alignment
  - Complete Woodmen Road bridge embankment at west end of bridge
  - Construct retaining walls in southwest quadrant of intersection
  - Complete Woodmen Road paving east of Academy Boulevard
- Milestone:**
- Construction of Earl Drive between Academy Boulevard and York Road complete

### Project Construction **Step 8** July 2011 - September 2011



- Traffic and temporary alignment:**
- Academy Boulevard and Woodmen Road traffic on final alignment.
- Key activities:**
- Install rubberized asphalt on Woodmen Road
  - Complete Woodmen Road medians and final landscaping
- Milestone:**
- Substantial completion of project September 2011

Two through lanes on Woodmen and three through lanes on Academy open during peak traffic hours. All businesses open for your patronage.